



Jones & Stokes

Memorandum

Date: April 11, 2003

To: Henrietta Stern
Monterey Peninsula Water Management District

cc: Mike Rushton

From: Gregg Roy

Subject: **MPWMD WSP HDD Permitting**

Henrietta:

Attached is our cost estimate to identify and complete the permit applications for the HDD in support of the local desalination project.

We have divided our cost estimate into two phases. Phase PI includes developing a description of testing, identifying the necessary permits, and meeting with the permitting agencies and local jurisdictions. Phase PII includes preparing the permit applications, coordinating with agencies and local jurisdictions during the permit review period(s) and modifying and finalizing the permit applications. We divided the cost estimate into two phases because the types of permits required and duration of the permitting process will not be completely understood under we complete Phase PI. Finally, our cost estimate does not include agency or local jurisdiction permit application or processing fees.

Please contact Mike Rushton or me if you have any questions.

Table 1. Cost Estimate for MPWMD Phase II HDD Permitting

Task		Cost
PI. Cost and Feasibility of Permitting		
PI-1.	Develop description of testing	3,468
PI-2.	Identify necessary permits	6,887
PI-3.	Meet with agencies/jurisdictions	9,200
PI-4.	Report on cost/feasibility of permitting	2,320
Subtotal		<u>21,875</u>
PII. Permitting		
PII-1.	Complete draft permit applications	21,709
PII-2.	Finalize and file permit applications	5,716
PII-3.	Meet with agencies /jurisdictions	5,520
PII-4.	Modify permits per agency/jurisdiction comments	4,198
PII-5.	Complete and file final permit applications	2,536
Subtotal		<u>39,679</u>
Total		<u>61,554</u>