

Turnstone Consulting

WATER CREDIT TRANSFER PROJECT EIR SCHEDULE OF DELIVERABLES THROUGH PUBLICATION OF DRAFT EIR

Task 1: Project Description		
	Information from MPWMD by	April 30
	Final PD by	May 16
Task 2: NOP		
	Draft NOP, with Project Summary by	May 30
	Distribution list and comments from MPWMD	June 5
	Final NOP for distribution	June 9
Task 3: EIR Format and Approach		
	Draft outline by	May 30
	Final outline by	June 9
Task 4: Background Information		
	Water supply and other information from MPWMD by	April 30
	Turnstone obtains land use and General Plan	April 30
Task 5: Economic analysis		
	Draft report from subconsultant by	June 20
	Comments from MPWMD by	June 27
	Final report by	July 3
Task 6: Administrative Draft EIR		
	Turnstone submit to MPWMD by	July 25
	MPWMD staff comments to Turnstone by	August 8
Task 5: Draft EIR		
	Turnstone publish Draft EIR	August 22
	To State Clearinghouse by	August 25
	45-day public review period through	October 3

Notes:

All dates assume final contract provisions established and Notice to Proceed received by April 30, 2003