Contract

EXHIBIT 6-A

Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase IV
Through August 2023

DE]
Authorized

Current Period
Spending

Prior Period
Spending

Contract/Approved

Amount

Total Expended

To Date

Spending
Remaining

Project
No.

1|Eminent Domain Legal Counsel 12/16/2019| S - S - S - S - PA00009-01

2|Appraisal Services 12/16/2019| S 20,000.00 | $ 2,250.00 | $ 8,379.00 | $ 10,629.00 | $ 9,371.00 [PAO0O009-03

3|District Legal Counsel 12/16/2019| S - S - S - S - S - PA00009-05

4(Contingency/Miscellaneous 12/16/2019| S - S - S - S - PA00007-20
Total S 20,000.00 | $ 2,250.00 | $ 8,379.00 | $ 10,629.00 | $ 9,371.00

Contract

Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase Il
Through August 2023

Date Current Period

Spending

Prior Period
Spending

Contract/Approved
Amount

Authorized

Total Expended

To Date

Spending

Project
No.

Remaining

1|Eminent Domain Legal Counsel 12/16/2019| $ 200,000.00 | $ 166,482.16 | $ 19,680.00 | S 186,162.16 | $ 13,837.84 [PAO0007-01
2|Appraisal Services 12/16/2019| $ 220,000.00 | $ 220,000.75 S 220,000.75 | S (0.75)|PA00007-03
3|District Legal Counsel 12/16/2019( $ 100,000.00 | $ 46,361.50 S 46,361.50 | S 53,638.50 |PAO0007-05
4|Real Estate Appraiser 12/16/2019| S 80,000.00 | $ 53,309.64 S 53,309.64 | $ 26,690.36 |PAO0007-06
Legal Assistance Oderman S - PA00007-07
5|Water Rights Appraisal 12/16/2019 75,000.00 | $ 45,490.46 45,490.46 29,509.54 |PA0O0007-10
6|Contingency/Miscellaneous 12/16/2019| S - S - S - S - PA00007-20
Total S 675,000.00 | $ 531,644.51 | $ 19,680.00 | $ 551,324.51 | $ 123,675.49
1|Measure J CEQA Litigation Legal Services 12/23/2020( $ 200,000.00 | $ 140,303.06 S 140,303.06 | $ 59,696.94 |PA00005-15




1{Measure J LAFCO Litigation Legal Services 1/1/2022] $ 250,000.00 | $  198,126.33 $ 198,126.33 | S 51,873.67 |PAO0005-16

Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase Il
Through September 2022

Current Period
Spending

Prior Period
Spending

E] Total Expended

To Date

Contract/Approved
Amount

Spending Project
Remaining No.

Authorized

Contract

1|Eminent Domain Legal Counsel 12/16/2019( $ 345,000.00 | S  168,265.94 S 168,265.94 | S  176,734.06 |PA00005-01
2|CEQA Work 12/16/2019( $ 134,928.00 [ S  134,779.54 S 134,779.54 | $ 148.46 PA00005-02
3|Appraisal Services 12/16/2019( $ 430,000.00 | $  188,683.75 S 188,683.75| S  241,316.25 |PA00005-03
4|Operations Plan 12/16/2019| S 145,000.00 | $ 94,860.00 S 94,860.00 | S 50,140.00 [PAO0005-04
5|District Legal Counsel 12/16/2019( $ 40,000.00 | S  162,254.16 S 162,254.16 | S (122,254.16)|PA00005-05
6|MAI Appraiser 12/16/2019| S 170,000.00 | $ 76,032.00 S 76,032.00 | S 93,968.00 |PA0O0005-06
7|Jacobs Engineering 12/16/2019| $ 87,000.00 | $ 86,977.36 S 86,977.36 | S 22.64 |PA0O0005-07
8|LAFCO Process 12/16/2019( $ 240,000.00 | S  217,784.62 S 217,784.62 | S 22,215.38 [PAO0005-08
8|PSOMAS 9/20/2021( S 28,000.00 | S 25,308.49 S 25,308.49 | $ 2,691.51 |PA00005-09
9|Contingency/Miscellaneous/Uncommitted 12/16/2019] $ 289,072.00 | S 39,298.59 S 39,298.59 | S 249,773.41 |PA00005-20
Total S 1,909,000.00 | $ 1,194,244.45 $ 1,194,244.45 | $  714,755.55

Phase | Costs
Status on Measure J/Rule 19.8 Spending
Through November 2019

Current Period
Spending
12,195.95 | S

Prior Period
Spending
148,802.21 | $

DE]
Authorized

12/17/2018] $

Contract
Amount

100,000.00 | $

Total Expended
To Date

160,998.16 | $

Spending Project
Remaining No.
(60,998.16)|PA00002-01

Contract

1|Eminent Domain Legal Counsel




2|Investment Banking Services 2/21/2019| $ 30,000.00 | S - 27,000.00 | $ 27,000.00 | $ 3,000.00 |PA00002-02

3|Valuation & Cost of Service Study Consultg 2/21/2019( S 355,000.00 | $  247,690.63 39,27454 [ S 286,965.17 | $ 68,034.83 [PA00002-03

4|Investor Owned Utility Consultant 2/21/2019( S 100,000.00 | S 84,221.69 S 84,221.69 | S 15,778.31 [PA00002-04

5|District Legal Counsel S 35,000.00 | $ 33,763.61 8,133.98 | S 41,897.59 | $ (6,897.59)|PA00002-05

6|Contingency/Miscellaneous S 30,000.00 | $ 9,931.83 33,814.12 | S 43,745.95 | S (13,745.95)(PA00002-10
Total $ 650,000.00 | S  524,409.97 120,418.59 | $  644,828.56 | $ 5,171.44






