

EXHIBIT 13-A

**Monterey Peninsula Water Management District
Status on Measure J/Rule 19.8 Spending Phase II
Through July 2021**

	Contract	Date Authorized	Contract/Approved Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/16/2019	\$ 225,000.00	\$ 164,235.44	\$ 862.50	\$ 165,097.94	\$ 59,902.06	PA00005-01
2	CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54	\$ 148.46	PA00005-02
3	Appraisal Services	12/16/2019	\$ 200,000.00	\$ 184,965.00	\$ 595.00	\$ 185,560.00	\$ 14,440.00	PA00005-03
4	Operations Plan	12/16/2019	\$ 145,000.00	\$ 94,860.00		\$ 94,860.00	\$ 50,140.00	PA00005-04
5	District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 119,399.06	\$ 5,830.00	\$ 125,229.06	\$ (85,229.06)	PA00005-05
6	MAI Appraiser	12/16/2019	\$ 120,000.00	\$ 76,032.00		\$ 76,032.00	\$ 43,968.00	PA00005-06
7	Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 86,977.36		\$ 86,977.36	\$ 22.64	PA00005-07
8	LAFCO Process	12/16/2019	\$ 150,000.00	\$ 71,363.00		\$ 71,363.00	\$ 78,637.00	PA00005-08
9	Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 26,034.95		\$ 26,034.95	\$ 263,037.05	PA00005-20
	Total		\$ 1,391,000.00	\$ 958,646.35	\$ 7,287.50	\$ 965,933.85	\$ 425,066.15	
1	Measure J CEQA Litigation Legal Services	12/23/2000	\$ 200,000.00	\$ 115,596.47		\$ 115,596.47	\$ 84,403.53	PA00005-15

**Phase I Costs
Status on Measure J/Rule 19.8 Spending
Through November 2019**

	Contract	Date Authorized	Contract Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$ 148,802.21	\$ 12,195.95	\$ 160,998.16	\$ (60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$ -	\$ 27,000.00	\$ 27,000.00	\$ 3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consulta	2/21/2019	\$ 355,000.00	\$ 247,690.63	\$ 39,274.54	\$ 286,965.17	\$ 68,034.83	PA00002-03

4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$ 84,221.69		\$ 84,221.69	\$ 15,778.31	PA00002-04
5	District Legal Counsel		\$ 35,000.00	\$ 33,763.61	\$ 8,133.98	\$ 41,897.59	\$ (6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$ 9,931.83	\$ 33,814.12	\$ 43,745.95	\$ (13,745.95)	PA00002-10
	Total		\$ 650,000.00	\$ 524,409.97	\$ 120,418.59	\$ 644,828.56	\$ 5,171.44	