

EXHIBIT 10-A

Revised Schedule for Water Allocation Process

	Item
by October 1	Start CEQA Addendum
by October 20 ¹	Letters to Special Entities re Future Plans
October 2	Discussion w Water Demand Cttee
December 7	Proposal to Water Demand Cttee
Dec 11 or Jan 22	MPWMD Board Certifies CEQA Addendum
January	Technical Advisory Committee meeting
February	Update Water Demand Committee
February 12	Update to Board
February/March	Technical Advisory Committee meeting
March 18	Update to Board
March/April	Policy Advisory Committee (PAC)
April 15	First Reading of Ordinance
May 20	Second Reading of Ordinance
by August 31	Last Target Date for Flexibility

¹ Changed since October 2 Water Demand Committee meeting.