

EXHIBIT 10-A

**Monterey Peninsula Water Management District
Status on Public's Ownership of Monterey Water System - Phase IV
Eminent Domain Proceedings through Bench Trial
Through July 2024**

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Phase IV - Authorization (unallocated)	11/13/2023	\$ 50,000.00	\$ -		\$ -	\$ 50,000.00	
2	Eminent Domain Legal Counsel (Rutan)	12/16/2019	\$ 200,000.00	\$ 108,836.86		\$ 108,836.86	\$ 91,163.14	PA00009-01
3	Eminent Domain Legal Counsel (SMW)	12/16/2019	\$ 100,000.00	\$ 88,095.10	\$ 11,110.45	\$ 99,205.55	\$ 794.45	PA00009-02
4	Financial Services (Raftelis)	8/21/2023	\$ 200,000.00	\$ 16,292.50		\$ 16,292.50	\$ 183,707.50	PA00009-03
5	District Legal Counsel		\$ 70,000.00	\$ 77,968.50	\$ 1,201.49	\$ 79,169.99	\$ (9,169.99)	PA00009-05
	Total		\$ 620,000.00	\$ 291,192.96	\$ 12,311.94	\$ 303,504.90	\$ 316,495.10	

**Status on Public's Ownership of Monterey Water System - Phase III
Appraisal through Resolution of Necessity
Through October 2023**

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/16/2019	\$ 200,000.00	\$ 98,283.28		\$ 98,283.28	\$ 101,716.72	PA00007-01
2	Appraisal Services	4/17/2023	\$ 220,000.00	\$ 220,000.75		\$ 220,000.75	\$ (0.75)	PA00007-03
3	District Legal Counsel	12/16/2019	\$ 100,000.00	\$ 46,361.50		\$ 46,361.50	\$ 53,638.50	PA00007-05
4	Real Estate Appraiser	8/15/2022	\$ 80,000.00	\$ 53,309.64		\$ 53,309.64	\$ 26,690.36	PA00007-06
5	Water Rights Appraisal	8/15/2022	\$ 75,000.00	\$ 45,490.46		\$ 45,490.46	\$ 29,509.54	PA00007-10
6	Contingency/Miscellaneous	12/16/2019	\$ -	\$ -		\$ -	\$ -	PA00007-20
	Total		\$ 675,000.00	\$ 463,445.63	\$ -	\$ 463,445.63	\$ 211,554.37	

Status on Public's Ownership of Monterey Water System - Phase II
EIR & LAFCO Application
Through September 2022

Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1 Eminent Domain Legal Counsel	9/20/2021	\$ 345,000.00	\$ 168,265.94		\$ 168,265.94	\$ 176,734.06	PA00005-01
2 CEQA Work	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54	\$ 148.46	PA00005-02
3 Appraisal Services	9/20/2021	\$ 430,000.00	\$ 188,683.75		\$ 188,683.75	\$ 241,316.25	PA00005-03
4 Operations Plan	12/16/2019	\$ 145,000.00	\$ 94,860.00		\$ 94,860.00	\$ 50,140.00	PA00005-04
5 District Legal Counsel	12/16/2019	\$ 40,000.00	\$ 162,254.16		\$ 162,254.16	\$ (122,254.16)	PA00005-05
6 MAI Appraiser	6/15/2020	\$ 170,000.00	\$ 76,032.00		\$ 76,032.00	\$ 93,968.00	PA00005-06
7 Jacobs Engineering	12/16/2019	\$ 87,000.00	\$ 86,977.36		\$ 86,977.36	\$ 22.64	PA00005-07
8 LAFCO Process	11/15/2021	\$ 240,000.00	\$ 217,784.62		\$ 217,784.62	\$ 22,215.38	PA00005-08
9 PSOMAS	9/20/2021	\$ 28,000.00	\$ 25,900.00		\$ 25,900.00	\$ 2,100.00	PA00005-09
10 Contingency/Miscellaneous/Uncommitted	12/16/2019	\$ 289,072.00	\$ 38,707.08		\$ 38,707.08	\$ 250,364.92	PA00005-20
Total		\$ 1,909,000.00	\$ 1,194,244.45	\$ -	\$ 1,194,244.45	\$ 714,755.55	
1 Measure J CEQA Litigation Legal Services	12/23/2020	\$ 200,000.00	\$ 141,280.62		\$ 141,280.62	\$ 58,719.38	PA00005-15
1 Measure J LAFCO Litigation Legal Services	1/1/2022	\$ 400,000.00	\$ 389,365.52		\$ 389,365.52	\$ 10,634.48	PA00005-16

Status on Public's Ownership of Monterey Water System - Phase I
Financial Feasibility
Through November 2019

	Contract	Date Authorized	Authorized Amount	Prior Period Spending	Current Period Spending	Total Expended To Date	Spending Remaining	Project No.
1	Eminent Domain Legal Counsel	12/17/2018	\$ 100,000.00	\$ 160,998.16		\$ 160,998.16	\$ (60,998.16)	PA00002-01
2	Investment Banking Services	2/21/2019	\$ 30,000.00	\$ 27,000.00		\$ 27,000.00	\$ 3,000.00	PA00002-02
3	Valuation & Cost of Service Study Consultant	2/21/2019	\$ 355,000.00	\$ 286,965.17		\$ 286,965.17	\$ 68,034.83	PA00002-03
4	Investor Owned Utility Consultant	2/21/2019	\$ 100,000.00	\$ 84,221.69		\$ 84,221.69	\$ 15,778.31	PA00002-04
5	District Legal Counsel		\$ 35,000.00	\$ 41,897.59		\$ 41,897.59	\$ (6,897.59)	PA00002-05
6	Contingency/Miscellaneous		\$ 30,000.00	\$ 45,495.95		\$ 45,495.95	\$ (15,495.95)	PA00002-10
	Total		\$ 650,000.00	\$ 646,578.56	\$ -	\$ 646,578.56	\$ 3,421.44	