

## EXHIBIT 22-A

**Monterey Peninsula Water Management District  
Status on District Open Contracts (over \$25K)  
For The Period December 2021**

Contract	Description	Date Authorized	Contract Amount	Prior Period		Total Expended To Date	Expected Completion	Current Period Activity	P.O. Number
				Expended To Date	Current Period Spending				
1	Accela, Inc.	Accela Annual Subscription Service 2022	6/21/2021	\$ 35,500.00	\$ -	\$ 35,390.62	\$ 35,390.62	Payment for annual subscription services	PO02782
2	Cypress Coast Ford	Purchase Ford F150 4X4 Truck	2/25/2021	\$ 34,000.00	\$ -	\$ 34,000.00	\$ 34,000.00	Purchase of new F150 truck	PO02781
3	Psomas	Measure J/Rule 19.8 MPWMD Survey Services	9/20/2021	\$ 28,000.00	\$ 14,525.25		\$ 14,525.25		PO02791
4	Hayashi & Wayland	Audit services	6/15/2020	\$ 96,500.00	\$ 24,065.80		\$ 24,065.80		PO02783
5	Regional Government Services	Human Resouces contractual services	6/21/2021	\$ 70,000.00	\$ 8,485.20	\$ 10,617.90	\$ 19,103.10	Current period billing for HR services	PO02698
6	The Marketing Department	Outreach Consultant Contract FY 2021/2022	6/21/2021	\$ 51,000.00	\$ 12,750.00		\$ 12,750.00		PO02696
7	Tetra Tech, Inc.	Engineering services Sleepy Hollow Facility Upgrade	6/21/2021	\$ 67,500.00	\$ 4,273.79	\$ 2,172.50	\$ 6,446.29	Current period billing for Sleepy Hollow engineering services	PO02693
8	DeVeera Inc.	Dell PE R740XD Series Server (2)	6/21/2021	\$ 60,000.00	\$ -		\$ -		PO02666
9	CSC	Annual e-recording of deed restrictions.	6/21/2021	\$ 26,000.00	\$ 21,000.00		\$ 21,000.00		PO02663
10	Zim Industries, Inc.	ASR 1 Rehabilitation	2/25/2021	\$ 113,350.00	\$ 106,277.25		\$ 106,277.25		PO02650
11	DeVeera Inc.	BDR Datto Services Contract FY 2021/2022	6/21/2021	\$ 26,352.00	\$ 10,980.00	\$ 2,196.00	\$ 13,176.00	Current period billing for IT backup services	PO02646
12	DeVeera Inc.	IT Managed Services Contract for FY 2021/2022	6/21/2021	\$ 58,728.00	\$ 24,467.00	\$ 4,893.40	\$ 29,360.40	Current period billing for IT managed services	PO02647
13	The Ferguson Group LLC	2021-22 - Legislative and Administrative Services	6/21/2021	\$ 99,500.00	\$ 40,448.44	\$ 8,072.52	\$ 48,520.96	Current period retainer billing	PO02645
14	JEA & Associates	Legislative and Administrative Services	6/21/2021	\$ 43,400.00	\$ 16,000.00	\$ 3,200.00	\$ 19,200.00	Current period retainer billing	PO02644
15	Lynx Technologies, Inc	Geographic Information Systems contractual services	6/21/2021	\$ 35,000.00	\$ 2,925.00	\$ 500.00	\$ 3,425.00	Current period billing for GIS services	PO02637
16	Pueblo Water Resources, Inc.	ASR Operations Support	6/21/2021	\$ 75,000.00	\$ 53,807.14		\$ 53,807.14		PO02630
17	MBAS	ASR Water Quality	6/21/2021	\$ 40,000.00	\$ 33,917.50	\$ 1,500.00	\$ 35,417.50	Current period billing related to ASR water quality testing	PO02627
18	Monterey One Water	PWM Deep Injection Well #4 Design/Construction	9/21/2020	\$ 4,070,000.00	\$ 1,109,051.76		\$ 1,109,051.76		PO02604
19	Goodin, MacBride, Squeri & Day, LLP	Legal Fee Related MPWSP	4/1/2021	\$ 50,000.00	\$ 29,848.31		\$ 29,848.31		PO02601
20	Local Agency Formation Commission (LAFCO) of Monterey County	Measure J/Rule 19.8 MPWMD LAFCO Application Procees	5/17/2021	\$ 142,800.00	\$ 128,965.74		\$ 128,965.74		PO02598
21	FISHBIO	Carmel River Fish Weir	8/17/2020	\$ 130,000.00	\$ 126,799.07		\$ 126,799.07		PO02586
22	Shute, Mihaly & Weinberger LLP	Measure J CEQA Litigation Legal Services	12/23/2020	\$ 200,000.00	\$ 134,820.57		\$ 134,820.57		PO02490
23	De Lay & Laredo	Measure J/Rule 19.8 3rd Party Operations Phase II	12/16/2019	\$ 87,000.00	\$ 18,690.50		\$ 18,690.50		PO02398
24	Weston Solutions, Inc.	UXO Support Services	6/15/2020	\$ 26,378.70	\$ 5,677.76		\$ 5,677.76		PO02371
25	Denise Duffy & Assoc. Inc.	CEQA addendum for ASR Parallel Pipeline	4/20/2020	\$ 28,567.00	\$ 25,970.44		\$ 25,970.44		PO02363
26	De Lay & Laredo	Measure J/Rule 19.8 Appraisal/MAI Services	6/15/2020	\$ 120,000.00	\$ 76,032.00		\$ 76,032.00		PO02316

**Monterey Peninsula Water Management District**  
**Status on District Open Contracts (over \$25K)**  
**For The Period December 2021**

Contract	Description	Date Authorized	Contract Amount	Prior Period		Current Period Spending	Total		Expected Completion	Current Period Activity	P.O. Number
				Expended To Date	Expended To Date		Expended To Date	Expended To Date			
27	De Lay & Laredo	Measure J/Rule 19.8 Appraisal/Rate Study Phase II	12/16/2019	\$ 200,000.00	\$ 188,683.75		\$ 188,683.75				PO02282
28	De Lay & Laredo	Measure J/Rule 19.8 Operations Plan - Phase II	12/16/2019	\$ 145,000.00	\$ 62,077.50		\$ 62,077.50				PO02281
29	De Lay & Laredo	Measure J/Rule 19.8 CEQA Services Consultant	12/16/2019	\$ 134,928.00	\$ 134,779.54		\$ 134,779.54				PO02273
30	Rutan & Tucker, LLP	Rule 19.8 Eminent Domain Legal Services - Phase II	12/16/2019	\$ 200,000.00	\$ 167,535.44		\$ 167,535.44				PO02236
31	Norton Rose Fulbright	Cal-Am Desal Structuring & Financing Order	4/20/2015	\$ 307,103.13	\$ 38,557.29		\$ 38,557.29				PO02197
32	Pueblo Water Resources, Inc.	ASR SMWTF Engineering Services During Construction	10/21/2019	\$ 148,100.00	\$ 142,709.87		\$ 142,709.87				PO02163
33	U.S. Bank Equipment Finance	Copier machine leasing - 60 months	7/15/2019	\$ 52,300.00	\$ 23,656.50	\$ 871.81	\$ 24,528.31	6/30/2024	Current period billing for photocopy machine lease		PO02108
34	Monterey One Water	Supplemental EIR Costs for PWM Expansion Project	3/18/2019	\$ 750,000.00	\$ 731,336.70		\$ 731,336.70				PO02095
35	Monterey One Water	Pre-Construction Costs for PWM Expansion Project	11/13/2017	\$ 360,000.00	\$ 312,617.94		\$ 312,617.94				PO02094
36	DUDEK	Consulting Services for Prop 1 grant proposal	4/15/2019	\$ 95,600.00	\$ 94,315.05		\$ 94,315.05				PO01986
37	Denise Duffy & Associates	Consulting Services IRWM plan update	12/17/2018	\$ 55,000.00	\$ 53,322.32		\$ 53,322.32				PO01985
38	Tetra Tech, Inc.	Engineering services Sleepy Hollow Facility Upgrade	7/16/2018	\$ 30,000.00	\$ 26,878.87		\$ 26,878.87				PO01880
39	Colantuono, Highsmith, & Whatley, PC	Legal Services for MCWD vs PUC Matter for FY 2018-2019	7/1/2018	\$ 60,000.00	\$ 54,628.80		\$ 54,628.80	6/30/2022			PO01874
40	Ecology Action of Santa Cruz	IRWM HEART Grant	4/16/2018	\$ 152,600.00	\$ 86,362.33		\$ 86,362.33				PO01824
41	Pueblo Water Resources, Inc.	ASR Backflush Basin Expansion, CM services	7/16/2018	\$ 96,034.00	\$ 68,919.39		\$ 68,919.39				PO01778
42	Rural Community Assistance Corporation	IRWM DAC Needs Assessment	4/16/2018	\$ 100,000.00	\$ 99,250.00		\$ 99,250.00				PO01777
43	Mercer-Fraser Company	Sleepy Hollow Intake upgrade project	7/16/2018	\$ 2,075,000.00	\$ 1,786,834.91	\$ 158,114.89	\$ 1,944,949.80		Current period billing for Sleepy Hollow Construction		PO01726
44	Colantuono, Highsmith, & Whatley, PC	MPTA Legal Matter	7/1/2018	\$ 30,000.00	\$ 28,677.93		\$ 28,677.93				PO01707
45	Pueblo Water Resources, Inc.	Seaside Groundwater Basin Geochemical Study	1/24/2018	\$ 68,679.00	\$ 57,910.25		\$ 57,910.25				PO01628
46	Pueblo Water Resources, Inc.	SSAP Water Quality Study	8/21/2017	\$ 94,437.70	\$ 44,318.11		\$ 44,318.11				PO01510
47	Normandeau Associates, Inc.	Assistance with IFIM Study	11/13/2017	\$ 35,000.00	\$ 31,482.50		\$ 31,482.50				PO01509
48	Balance Hydrologics, Inc	Design Work for San Carlos Restoration Project	6/19/2017	\$ 51,360.00	\$ 50,894.32		\$ 50,894.32				PO01321
49	AECOM Technical Services, Inc.	Los Padres Dam Alternatives Study	1/25/2017	\$ 700,700.00	\$ 591,912.50	\$ 33,900.00	\$ 625,812.50		Current period billing for Los Padres Dsam Study		PO01268
50	Denise Duffy & Assoc. Inc.	MMRP Services for Monterey Pipeline	1/25/2017	\$ 80,000.00	\$ 73,144.06		\$ 73,144.06				PO01202
51	Goodin,MacBride,Squeri,Day,Lamprey	User Fee PUC Proceedings Legal Fee	7/1/2016	\$ 50,000.00	\$ 49,318.05		\$ 49,318.05	6/30/2022			PO01100
52	Whitson Engineers	Carmel River Thawleg Survey	9/19/2018	\$ 52,727.43	\$ 49,715.00		\$ 49,715.00				PO01076
53	HDR Engineering, Inc.	Los Padres Dam Fish Passage Study	4/18/2016	\$ 320,000.00	\$ 316,085.56		\$ 316,085.56				PO01072

**Monterey Peninsula Water Management District**  
**Status on District Open Contracts (over \$25K)**  
**For The Period December 2021**

Contract	Description	Date Authorized	Contract Amount	Prior Period		Current Period Spending	Total		Expected Completion	Current Period Activity	P.O. Number
				Expended To Date	Expended To Date		Expended To Date	Expended To Date			
54	Michael Hutnak	GS Flow Modeling for Water Resouces Planning	8/19/2013	\$ 71,800.00	\$ 65,880.00		\$ 65,880.00				PO00123
55	Justin Huntington	GS Flow Modeling for Water Resouces Planning	8/19/2013	\$ 59,480.00	\$ 53,918.98		\$ 53,918.98				PO00122